
Project Summary Report
Contractor's Name:

Contract Number:

Project Resources Inc.

W9128F-04-D-0029

Site Name & Location: VB I-70 Superfund Site

SDMS Document ID

2027804

Time Period: 19JUN04 25JUN04 Report # 002

Project Safety Report
Days Worked To Date:

Project Man-hours To Date:

10

2,822.50

Date of Last Accident:

Hours Worked w/o Accident:

N/A

2,822.50

Comments/Issues: None.

Project QC/QA Report
Project Deficiencies:
Comments/Issues:

None.
None.

Project Schedule Report

Task

Remediation
Property Ctose-Out
Final Report

PROJECT

Scheduled
Start

16JUN04

31OCT05

01DEC04

16JUN04

Finished

30DEC04

15MAR05

15JAN05

15MAR05

DUR
Current

Start

16JUN04*

16JUN04*

Finished

15DEC04

15MAR05

DUR
. %
Complete

10
0
0

5
1 These dates are actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities
• Property owners were contacted and restoration appointments were scheduled.
• Eleven properties remediated to backfill this week.
• Eleven restoration appointments completed for a total of 218 to date.
• Four completion appointments completed.
• Digital copies of property files were created and property completion packets composed.
• Victor Ketellapper, EPA, and Barbara O'Grady, CDPHE, on-site Wednesday, June 16, 2004 for a weekly

meeting.
• Procurement of materials and subcontractors for new Contract.
• IHI, air monitoring subcontractor, on site 6/25/04 to conduct random community air monitoring.

Upcoming Project Activities

• Remediation of 10 homes scheduled for next week.
• IHI, air monitoring subcontractor, will be on site to conduct two days of monitoring.
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Project Quantities
Item

Completed Properties
Square Footage Excavated

Unit
Property

SF

Last Report
0
0

To Date
11

43,383*

Comment

•Approximate totals
Project Photos

J

Additional Comments/Observations
| Q None

Signed: Michelle Smith Date:
25JUN04
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